
 
Minutes of a Wānaka-Upper Clutha Community Board Workshop  

 
Thursday, 13 June 2024 at 10.00am 

Meeting Room, Wānaka Recreation Centre, Wānaka 
 

Present: Mr Simon Telfer (Chair) Councillor Barry Bruce 
 Councillor Lyal Cocks Mr Chris Hadfield 
 Councillor Cody Tucker Mr John Wellington 
   
Apologies  Ms Linda Joll  
   
In attendance: Councillor Quentin Smith Ben Greenwood 
 Simon Mason Jon Winterbottom 
 No members of the public No members of the media 

 
 
 
No. Agenda Item 

 
Action 

1. Minor Improvements Programme Update 
 
The purpose of this briefing was to provide an update on 
projects being delivered under the 2021-24 minor 
improvements programme, to outline the draft programme as 
submitted to NZTA for 2024-27 minor improvements 
programme and approach for delivery, and to gather feedback 
on various issues. 
 
Mr Ben Greenwood spoke to a PowerPoint. Mr Greenwood and 
Mr Simon Mason responded to questions.  
 
Staff clarified that the proposed ‘peanut’ roundabout for the 
Ballantyne Road/Golf Course Road intersection was included in 
the programme submission for 2024-27 but indicated that they 
were waiting to hear whether NZTA would contribute funding 
to that project.  
 
Staff indicated that by August/September they should know 
how much funding NZTA would provide and noted that, if QLDC 
received substantially less than requested then they would 
consult the Wānaka-Upper Clutha Community Board (the 
Board) about which projects to prioritise. 
 
Staff sought the Board’s feedback on priorities for the following: 
a) a general Wānaka ward item for school safety to fill in missing 
footpath crossing points and other safety features), and b) 
potential crossing points around the Wānaka CBD which any 

 
Board to review 
requests for feedback 
at Planning & Review 
meeting, and then to 
pass on their feedback 
and recommendations 
to staff. 
 
Staff to provide next 
update in September 
or October once 
funding picture is 
clearer.  

http://www.qldc.govt.nz/


 
No. Agenda Item 

 
Action 

planned interventions under the minor improvements 
programme needed to be reviewed in terms of scope and timing 
against the Network Optimisation business case.  
 
Staff also sought feedback on the Board’s priorities for small 
projects so that when funding was approved they could come 
back to the Board with an aligned list of recommended/priority 
small projects.  
 
Attachments: 
Attachment A: Slides to be presented on the day (see attached). 
 

 
The workshop concluded at 11.02am.    
 
 
 
 

http://www.qldc.govt.nz/


WUCCB update
June 2024
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Low Cost Low Risk / Wanaka Active travel PROGRAMME 

Attachment A: PowerPoint Slides (presented on the day)



ROAD TO ZERO/LCLR 2021-24 – Project List

2

Wanaka Queenstown

Rata Street Safety Improvements Glenorchy Safety Barrier Package

Golf Course/Ballantyne Rd Intersection Improvements Hawthorne Drive Signals

Mt Aspiring Corridor Safety Improvements Arrowtown Traffic Calming

Tuohys Gully to Ski Field Intersection Improvements Lower Shotover Rd Safety Improvements

Cardrona Village Improvements School Safety Improvements

Anderson/Aubrey Intersection Improvements

Ballantyne / Riverbank Intersection Improvements

Capell Ave/Domain Rd Intersection Improvements

Non Road to Zero Funded

Schools To Pool Active Travel Path

Anderson Road Active Travel Path
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Q3 Q4
Q1
2024

Q2

ROAD TO ZERO WANAKA - Anderson /Aubrey Rd Intersection

• New mini roundabout. Construction Completed late 2023. Total Value
$450k
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ROAD TO ZERO WANAKA - Rata Street Traffic Calming

• Traffic Calming including Raised
Safety Platforms, build outs and
intersection narrowing.
Construction Complete early
2024. Total Value $475k
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Q3 Q4
Q1
2024

Q2

ROAD TO ZERO WANAKA - Capell Ave / Domain Rd intersection

• New Roundabout. Construction Complete April 2024. Total
Value forecast $1.6m



Capell Ave roundabout
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Q3 Q4
Q1
2024

Q2

ROAD TO ZERO WANAKA - Wanaka Corridor Safety package

Mt Aspiring Corridor Cardrona Valley Rd

• Scope included: Guard rail, Minor widening, signs, lines
• Project Complete April 2024. Total Value $3.18m (ongoing work being

completed on the Cardrona Valley Rehabilitation Site part funded by RTZ)
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Q3 Q4
Q1
2024

Q2

ROAD TO ZERO WANAKA - Ballantyne Rd / Riverbank Rd intersection

• Works under Construction. Delays due to 
Mt Iron Roundabout TM Clashes. Due to 
stop for Winter from Mid June to Mid 
August. Current Completion by Mid 
October 2024. Likely spend of around 
$1.3m by end of June. Total Estimated 
Project Value of $2.4m
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Q3 Q4
Q1
2024

Q2

ROAD TO ZERO WANAKA - Ballantyne Rd / Golf Course Rd intersection

• Project has currently been deferred to be undertaken during the next NLTP LCLR
programme. Delay due to incomplete Developer / adjacent land owners
negotiations.

• Option for ‘Peanut’ Roundabout fully designed and ready to tender/construct if
that decision is made. Alternative more standard 4 leg roundabout may still be an
option depending on land take requirements.

• Short term a mini roundabout has been installed. Some minor adjustments are to
be made to this to allow it to continue operating safely.



ROAD TO ZERO WANAKA – Tuohys Gully/Ski Field/Cardrona Improvements
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• New Signage (8 total)
including Cardrona
Thresholds, Speed feedback
in Village and Active Speed at
Ski Field entrance

• Maintenance Contractor
instructed to install, aiming
to complete during June.
Total Value of Project $160k
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ACTIVE TRAVEL WANAKA - Anderson Road Shared Use Path

• Works complete with just minor snag
items to do. Total Value $1.6m
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Q3 Q4
Q1
2024

Q2

ACTIVE TRAVEL Wanaka - Schools to Pool – Stage 2 (Kellys flat to 
Plantation Rd)

• Works Complete with just 
minor snag items to do. Total 
Value $1.0m 
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Q3 Q4
Q1
2024

Q2

ACTIVE TRAVEL WANAKA - Schools to Pool – Stage 3 (Lismore Park to 
Hedditch / Little St)

• Works Complete with just
minor snag items to do. Total
Value $990k
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ACTIVE TRAVEL WANAKA - Schools to Pool – Stage 4 & 5

Q3 Q4
Q1
2024

Q2• Construction in progress. Ballantyne Rd 
Section largely complete. Hedditch due 
for completion by 7th June. SH84 Crossing 
and Ardmore St works due for completion 
by end of June. Forecast total Value $1.9m



ACTIVE TRAVEL WANAKA - Schools to Pool – Stage 6 (Golf Course Rd)
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• Based on available budget additional
length of Golf Course added to the
project. Widening existing path to
2.5m plus drainage improvements.
Due to be complete before end of
June with Chipsealing to be
completed in Spring. Estimated Value
$500k
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Q3 Q4
Q1
2024

Q2

ACTIVE TRAVEL WANAKA – Aubrey / Rata Street Intersection

• Raised intersection with
narrowing and safety
improvements. Works complete
with minor snag items to do.
Total Value $700k



ROAD TO ZERO QUEENSTOWN - Various

• Hawthorne Drive.
Two new Signalised
intersections with
Raised Safety
Platforms.
Construction
Complete. Total Value
$1.9m

17

• Glenorchy Barriers.
10.7km of new
barriers
complete.Additional
3km being complete
over next 3 weeks.
Total Value $2.7m

• Arrowtown Traffic
Calming. New
speed table and
mini roundabout.
Construction
largely complete.
Total Value $160k

• Lower Shotover Rd. Widening as
part of Road Rehabilitation.
Safety improvements to be
complete end of June, road
rehabilitation in spring. Total Value
$1.3m



Deferred Projects
Project Comment

Crown Range Minor Widening Lower priority for cost benefit, pushed out to 
later in the programme

Crown Range Barriers – Queenstown Side Only short sections, lower priority so 
deferred

Malaghans Dalefield Intersection 
Improvements

Needs further scoping. Proposed as a RIAWS 
but further improvements including widening 
may be necessary

Memorial/Camp St Intersection 
Improvements

Too many clashes with Arterial project so 
deferred for now

Orchard Studholme Intersection 
Improvements

Not considered a priority at present so 
deferred

Speed Management Plans Work in progress but no physical works for 
now

Edinburgh Drive Safety Improvements Low $ not high priority so deferred 

Mull St/Oban St Intersection Improvements Low priority, isolated location
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LCLR Programme 2024-2027

• See attached spreadsheet for NZTA programme bid

• Further Planning to commence shortly

• Funding won’t be confirmed until around Sept 2024

• WUCCB/Infrastructure committee to provide feedback on
priorities, identify projects with higher level of community
involvement (this session)

• Risk to full NZTA funding being approved, so key to
understand relative priorities for delivery

• Planning similar approach to last LTP with bundling of
projects and procuring to optimise value for money
between open tender and direct award

19



Discussion
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Asset ID Road Start End Ward Area Site Description Project Name Problem Description Estimated Cost Solution Description Ranking Bundle
10825 ALISON AVENUE 10 1063 WANAKA Allison Road & Gunn Road & Lagoon Ave & Dale Street Allison Road & Gunn Road Review Consistent issues with speeding on this road, as the area grows more 

populated this is becoming a safety issue.
$400,000.00 Scope all these sites together and prepare recommendation for consistent 

treatments throughout. Check existing speeds in various locations. Need to 
consult with residents association on their desires. Review line markings 
throughout for consistency.

265 Albert Town suburb optimisation

10827 ALISON AVENUE 15 118 WANAKA Alison Ave near shopping precinct Alison Ave crossing infrastructure Raised by councillors and community association for a crossing point across 
Alison Ave

$120,000.00 Scope all these sites together and prepare recommendation for consistent 
treatments throughout. Check existing speeds in various locations. Need to 
consult with residents association on their desires. Review line markings 
throughout for consistency.

305 Albert Town suburb optimisation

10674 GUNN ROAD 273 792 WANAKA Gunn Rd, steep hill section particualry in between the 
roundabout and lagoon Ave.

Gunn Rd safer infrastructure Introduce traffic calming measures to address significant number of 
complaints due to vehicles speeding excessively on the steep hill section of 
this road. Lots of people walking with new Aubrey Road shared path & people 
cycling with mtb track nth of rd

$240,000.00 Scope all these sites together and prepare recommendation for consistent 
treatments throughout. Check existing speeds in various locations. Need to 
consult with residents association on their desires. Review line markings 
throughout for consistency.

215 Albert Town suburb optimisation

10828 SHERWIN AVENUE 2 1082 WANAKA Whole length of Sherwin Ave, with particular focus 
between Aubrey Road and Sorrel/Kingfisher RBT

Sherwin Ave suburb optimisation Some through route traffic that are speeding through residential area. Speed 
count data confirms this. Add matheson cres kerb ramps to Albert Town 
package

$240,000.00 Scope all these sites together and prepare recommendation for consistent 
treatments throughout. Check existing speeds in various locations. Need to 
consult with residents association on their desires. Review line markings 
throughout for consistency.

265 Albert Town suburb optimisation

10834 BALLANTYNE ROAD 6919 6977 WANAKA Ballantyne Road/Golf Course Road intersection Ballantyne Road/Golf Course Road roundabout Motorists accepting unsafe gaps in traffic due to delays. Poor protection for 
people walking or cycling. New signalised crossing point on Ballantyne Road 
cannot be relied on as it is far off desire line.

$1,900,000.00 Compact roundabout with RSP 370 Ballantyne Road / Golf Course Road intersection

10861 RIVERBANK ROAD 2963 2964 WANAKA Ballantyne/Riverbank intersection Ballantyne/Riverbank compact RBT Carry over from delays from SH upgrade $1,200,000.00 Compact roundabout 100 Ballantyne Road / Riverbank Road intersection
10572 BALLANTYNE ROAD 5475 6051 WANAKA Ballantyne Rd between Sir Tim Willis Drv and Central 

Machine hire.
Ballantyne Rd widening around Fredrick St Narrow, semi rural road through the more urban commercial area. particular 

issues turning into Fredrick St and others. See attached.
$0.00 UPDATE: Incorporate into Urban Ballantyne Road corridor upgrade

POE: Widening, including turning lanes and improve drainage/kerbing for an 
urban commercial road at all intersections including right turn lane at Tim 
Willis Dr.

265 Ballantyne Road urban upgrade

10736 BALLANTYNE ROAD 5336 6567 WANAKA Ballantyne Road ‐ roughly between Aurora substation and 
new proposed road coming in halfway between Enterprise 
Drive and Riverbank Road

Ballantyne Road pedestrian and cyclist crossing points Addition to Ballantyne Road urban upgrade ‐ Currently no ped/cyclist crossing 
facilities ‐ accommodate future pedestrian/cyclists demand between new 
developments west of Ballantyne Road and 3 Parks/School/Recreation 
facility/Shops etc.

$0.00 Incorporate into Urban Ballantyne Road corridor upgrade
Several crossing points along Ballantyne Road to accommodate future 
pedestrian/cyclists demand between developments west of Ballantyne Road 
and 3 Parks/School/Recreation facility/Shops etc.

350 Ballantyne Road urban upgrade

9844 BALLANTYNE ROAD 5206 7477 WANAKA Urban section of Ballantyne Rd between SH84 and 
Wastebusters

Urban Ballantyne Rd corridor upgrade (Incorporate other 
RAMM items along corridor into upgrade)

Ballantyne was a rural road that has had a slow build up of emergency services 
located at the SH84 end, and industrial developments between Golf Course 
and Riverbank. With more development (inc 3 parks) the use of the road has 
outgrown its rural design.

$1,800,000.00 Full length of corridor to be scoped as a feasibility report/business case to 
identify all preferred treatment and crossing locations.
Works to inc drainage, k&c, footpath etc

360 Ballantyne Road urban upgrade

10620 MACPHERSON STREET 1 464 WANAKA Full length of MacPherson MacPherson St traffic calming Continual increases in traffic using MacPherson St to get from south Wanaka 
to north Wanaka. Sir Tim Willis Dr has not reduced traffic.

$0.00 Safer infrastructure but check with Tony P on Single Stage Business case 
thinking as it may not be desirable to be slowing vehicles on this route and 
making it less attractive as a bypass route.

255 Ballantyne Road urban upgrade

10865 CROWN RANGE ROAD 7683 20632 WAKATIPU Crown Range Road SH6 ‐ Cardrona Valley Road Crown Range Road SH6 ‐ Cardrona Valley Road efficiency 
improvements

Focus on 3 locations for combined chain bay/slow vehicle bays – Eastburn 
Gates, Summit and Chain Bay 1. Look at options for multi use signs that can be 
flipped when need for chain bays. At summit look at left slip into the car park 
as well.

$764,125.00 Construction of slow vehicle/passing lanes. Potential land issues at Chain Bay 
1 but check.
Keep lookout half way up Queenstown side on the list but not currently a 
priority and may have land issues.

Crown Range Road passing lanes

10288 LAKE AVENUE 164 164 WAKATIPU Lake Ave between Beach Access Rd and Yewlett Cres. Lake Ave traffic calming outside the FAT.
Combine with other Frankton Residential area (under 
McBride Street) #10743

Children from Kingsview School cross Lake Ave every school lunchtime to 
access the reserve. Lake Ave is also being used as a rat run to avoid the 
Frankton roundabout.

$0.00 Previous study report for the area to be reviewed. Any changes will be 
dependent on timing of detours for BP Roundabout works

280 Frankton residential area optimisation & pavement resilience

10743 MCBRIDE STREET 346 491 WAKATIPU Frankton residential area between Frankton Road, SH 6 
and Frankton Beach.

Frankton residential area pavement resilience. Loop in with 
BP Roundabout works

Suburb optimization and improving resilience. Deterioration of the road 
network, extra traffic load is wearing the pavement faster and optimization 
here will boost resilience of roading network.

$800,000.00 Suburb optimisation with local area traffic management. Proactive approach 
to maintenance to achieve more reliable network.
Previous study report for the area to be reviewed. Any changes will be 
dependent on timing of detours for BP Roundabout works

240 Frankton residential area optimisation & pavement resilience

10862 WAKATIPU WARD DISPATCH 0 1 WAKATIPU Schools across Wakatipu side of district Footpath missing links around schools impacting children 
safety

Some missing links, connections and/or crossing points near schools impacting 
children safety

$600,000.00 Footpaths, connections and/or crossing points 230 Minor Improvements ‐ Active Travel Wakatipu

10863 WANAKA WARD DISPATCH 0 1 WANAKA Schools across Wanaka side of district Footpath missing links around schools impacting children 
safety

Some missing links, connections and/or crossing points near schools impacting 
children safety

$800,000.00 Footpaths, connections and/or crossing points 230 Minor Improvements ‐ Active Travel Wanaka

10792 ARTHURS POINT ROAD 0 1602 WAKATIPU Arthurs Point Road through residential area Arthurs Point Road package (traffic calming and pedestrian 
crossing protection)

Become busy bypass of Frankton Road to/from QTN. Poor speed compliance 
and lots of cycle and pedestrian movements. Will result in minimal delays to 
motorists, will be beyond comparison when weighed against improved safety 
to vulnerable road users.

$500,000.00 Building safer infrastructure ‐ crossing points near bus stops 290 Minor Improvements ‐ Wakatipu

10642 ARTHURS POINT ROAD 716 717 WAKATIPU Arthurs Point Rd pedestrian crossing point, north of 
Morning Star Terrace.

Arthurs Pt Rd formal pedestrian crossing ‐ package up with 
Arthurs Point Road package

Pedestrian crossing point well used for access to bus stops ‐ primary school 
east side, high school west side, commuter traffic (east) and ski bus users 
(west). Regular walkers at all times of day between two halves of suburb. 
Speed limit 50 km/h.

$0.00 Note design needs to fit in with bus stops, and could be incorporated with 
upgrade of west bus stop.
Budget increased to also review & improv other two crossings at bus stops

305 Minor Improvements ‐ Wakatipu

10253 BRUNSWICK STREET 0 18 WAKATIPU Brunswick/Lake Esplanade intersection Brunswick/Lake Esp intersection rejig Poor crossing facility for people with disabilitys or on mobility devices. Also 
reported multiple people driving on the wrong side of the road.  
+ RFS RD19/0851.

$300,000.00 relatively high priority with focus on getting peds safely across the 
intersection. Maybe incorporate Lake Street with a similar treatment 
although that is lower priority. Check development design for their access 
and include safe crossing of Lake Esplan

235 Minor Improvements ‐ Wakatipu

10780 CAMP STREET(EAST) 61 61 WAKATIPU Camp Street pedestrian crossing by O'Connells Camp Street pedestrian crossing Vehicles failing to give way and travelling with speeds higher than 30km/h. $15,000.00 Build safer infrastructure, upgrade existing crossing 295 Minor Improvements ‐ Wakatipu

10781 CAMP STREET(EAST) 153 153 WAKATIPU Camp Street pedestrian crossing by Ballarat Street/ANZ Camp Street pedestrian crossing Vehicles failing to give way and travelling with speeds higher than 30km/h. $15,000.00 Build safer infrastructure, upgrade existing crossing 295 Minor Improvements ‐ Wakatipu

10789 FERNHILL ROAD 1109 1167 WAKATIPU Fernhill Road near Cameron Place Fernhill Road crossing point at Cameron Place Crossing point at Cameron Place and bus stop $140,000.00 Check Active Travel Design to ensure it can be incorporated into the design.
Line up with rehab project in a couple of years

220 Minor Improvements ‐ Wakatipu

10785 FERNHILL ROAD 2630 2646 WAKATIPU Glenorchy Queenstown Road / Fernhill Road intersection Sunshine Bay Roundabout like other end of Fernhill Road Little advance warning to intersection from GY Road approach. Hidden by 
horizontal and vertical crests. Awkward/low angle approach from Fernhill 
Road, difficult for elderly to look far over shoulder etc. Lack of safe pedestrian 
crossing facility.

$1,400,000.00 Compact RBT have been successfully installed in Victoria up to 100kph ‐ refer 
to VicRoads Tech Note on compact roundabouts. Must include crossing point 
for peds and cycles

275 Minor Improvements ‐ Wakatipu

10298 GLENORCHY‐QUEENSTOWN ROAD 7619 8307 GLENORCHY SPR Through Wilson's Bay rec area. Wilsons Bay vehicle management Activity in Wilsons Bay is increasing as is traffic volumes on Glenorchy Rd 
passing through Wilsons Bay. Speeding and dangerous overtaking maneuvers 
are reportedly occurring with residents accessing properties and recreational 
activities on the roadside.

$87,000.00 Potential for speed feedback signs or some other form of flashing warning 
signage. 60kph speed limit may also be more appropriate

300 Minor Improvements ‐ Wakatipu

10801 HALLENSTEIN STREET 831 831 WAKATIPU Hallenstein Street crossing by Beetham Street Upgrade existing crossing (works have been dropped by TC 
arterial upgrade)

Vehicles travelling at speeds higher than 30km/h and pedestrians unlikely to 
survive a crash at the current travelling speeds

$200,000.00 Build safer infrastructure, upgrade existing crossing.
Review of Arterial design req. Only crossing pts oppose to whole area which 
gives impression of shared zone.

255 Minor Improvements ‐ Wakatipu

10787 JONES AVENUE 250 250 WAKATIPU Crossing point on Jones Avenue Jones Avenue crossing near Woodstock Road Crossing point off a inter‐suburb shared path. Located just off an Urban 
Connector Road (secondary collector street)

$65,000.00 Design completed ‐ upgrade crossing point 225 Minor Improvements ‐ Wakatipu

10554 KENT STREET (KINGSTON) 54 55 WAKATIPU At speed limit change. (Can be within 50 m of legal change 
point)

Kent St threshold Request from the community for better signage & infrastructure to promote 
slower speeds.

$65,000.00 Speed limit threshold as agreed with the community. 220 Minor Improvements ‐ Wakatipu

10782 LUCAS PLACE 293 294 WAKATIPU Lucas Place crossing by Lakes District Hospital Lucas Place ‐ upgrade crossing point Vehicles failing to give way and travelling with speeds higher than 30km/h. $15,000.00 Upgrade crossing point 305 Minor Improvements ‐ Wakatipu

10695 MAN/CAMP ROUNDABOUT 25 26 WAKATIPU Memorial Street & Camp Street (plus Man & Duke St) Memorial Street & Camp Street intersection Need to assess and see if there is something that can be done in advance of 
the DBC for the Queenstown Town Centre. Cost a little higher at $750K to 
allow for some footpath widening.

$750,000.00 Focus on getting peds and cyclists safely across intersection. Limited options 
for short term. Maybe only Camp Street leg that could fit a pedestrian refuge 
island

Minor Improvements ‐ Wakatipu

10064 MULL STREET (EAST) 140 140 GLENORCHY SPR Oban St/Mull St intersection Mull Street & Oban Street Roundabout Improvements Traffic flow and safety improvements $483,000.00 Upgrade existing roundabout 175 Minor Improvements ‐ Wakatipu



10788 STALKER ROAD 465 468 WAKATIPU Crossing point on Stalker Road Stalker Road crossing near Tonis Terrace/Woodstock Road Crossing point off a inter‐suburb shared path. Located on Urban Connector 
Road.
Ensure coordination with Shotover School  kea crossing / ped crossing so that 
opportunity to deliver one at the school is not overlooked at same time. 
RAMM ID: 9818

$65,000.00 Design completed ‐ upgrade crossing point 225 Minor Improvements ‐ Wakatipu

10268 TUCKER BEACH ROAD 1160 1256 WAKATIPU 90 degree corner on tucker beach road Tucker Beach Rd sharp bend guardrail Guardrail to be installed at 90 degree bend ‐ concerned people will end up in 
the shotover.

$50,000.00 2 Locations identified for guardrail, one at 90 degree bend and one closer to 
Queenstown opposite Manata Green.

225 Minor Improvements ‐ Wakatipu

10742 KANE ROAD 7724 8325 WANAKA Kane Road near Windmill Corner where there is a cluster of 
residential properties.

Kane Road ‐ safety infrastructure Speeds through this section of Kane Road are high considering the roadside 
environment and 
number of property accesses per 100m. Sight distance issues exiting 
properties looking out for southbound traffic.

$100,000.00 Check what plans were through the speed limit review and what community 
desires are  but new threshold signage  and markings would be appropriate 
either side of the s‐bends.

305 Minor Improvements ‐ Wanaka

10717 ST NINIANS WAY 305 305 WANAKA Outside Hawea Flat School near Partridge Road Hawea Flat School crossing upgrade No safe crossing point for school kids to cross St Ninians Way to access cars 
parked on western side of the road

$120,000.00 Requested by school, loop back in with school on treatment Minor Improvements ‐ Wanaka

10655 EDINBURGH DRIVE 0 426 WAKATIPU Edinburgh Dr from Dublin to Bolton.
Please include #10716 York/Kent Street intersection in 
works

Speed management or down hill vehicles. Resident of Edinburgh Dr has rung to say the safety of the road has got out of 
hand with people using it as a rat run and speeding down the hill.

$100,000.00 Suburb optimization and improving resilience. Deterioration of the road 
network, extra traffic load is wearing the pavement faster and optimization 
here will boost resilience of roading network.
Link with Hensman Street project

225 QT Hill residential area optimisation & pavement resilience

10795 HENSMAN ROAD 0 997 WAKATIPU Hensman Road, Highview Terrace and Goldfield Heights Traffic Calming and on‐street parking review to improve 
road safety

Old style linking of all roads, results in increased traffic on residential streets. 
Deterioration of the road network, extra traffic load is wearing the pavement 
faster and optimization here will boost resilience of roading network

$500,000.00 Behaving as a rat running arterial/collector, ONF as a local street. Increase 
traffic will cause more wear and tear on pavement and cost council more in 
the long run

255 QT Hill residential area optimisation & pavement resilience

10227 OXENBRIDGE TUNNEL ROAD 9 27 WAKATIPU The entry to the gravel road at the southwest end of Edith 
Cavell Bridge that leads to the tunnel. See map.

Oxenbridge Tunnel Rd entrance protection Downhill slope in shady section of road with unprotected drop into Shotover 
Canyon. Also, it is common for vehicles to park here for passengers to walk to 
the river or watch the boats from the bridge.

$50,000.00 Guardrail. Priority near the intersection with Gorge Rd but also potentially 
extend further down the road

215 Roadside Barrier ‐ Wakatipu

10613 CAPELL AVENUE 1297 1322 WANAKA Capell Ave between Scotts Beach access and Skinner Cres. Capell Ave barrier between Scotts Beach and Skinner Steep drop off close to pedestrian path. $28,000.00 Suggest combined pedestrian and vehicle barrier. 300 Roadside Barrier ‐ Wanaka

10808 ARROWTOWN‐LAKE HAYES ROAD 2940 2941 WAKATIPU Speargrass Flat Road/Hogans Gully Road intersection with 
Arrowtown ‐ Lake Hayes Road

Arrowtown ‐ Lake Hayes Road Intersection Speed Zone Abley modelled HIGH risk of straight‐through‐type crashes over a 20yr period $250,000.00 No RIAWS as speed limit is already 70. Aim to replicate the Hunter Rd 
treatments on both Speargrass and Hogans Gully approaches to the 
intersection

265 Rural Intersection Safety Upgrade ‐ Wakatipu

9953 MALAGHANS ROAD 3202 3256 WAKATIPU Intersection of Malaghans & Dalefield Rd Malaghans at Dalefield Rd intersection improvements Car turning off Malaghans Rd into Dalefield stop in middle of road, cars 
following have no space to get around the stationary car waiting to turn.

$225,000.00 Consider right turn lane and any other improvements. RIAWS may depend on 
any speed limit change but otherwise yes needs something

370 Rural Intersection Safety Upgrade ‐ Wakatipu

10756 MALAGHANS ROAD 30 76 WAKATIPU Malaghans Road intersection with Coronet Peak Road and 
Littles Road

Malaghan Road/Coronet Peak Road/Littles Road 
intersection improvements
Consider Cardrona Valley Road/Cardrona Skifield Access 
Road intersection and Cardrona Valley Road/Snow farm 
Access Road

Numerous reported near misses and conflicts during the winter months. 
Similar issue at Cardrona Ski Field Road (& Snowfarm/TC?).
Higher percentage of motorists unfamiliar with 
intersection/area/domestic&international tourists

$240,000.00 No to speed RIAWS as it’s a 50kph zone but potentially some form of active 
warning sign for the intersection. Check with Trails Trust on position of new 
trail next to  the road and crossing point on Littles.

280 Rural Intersection Safety Upgrade ‐ Wakatipu

10809 SPEARGRASS FLAT ROAD 0 207 WAKATIPU Littles Road/Speargrass Flat Road intersection with Domain 
Road/Dalefield Road

Littles Road/Speargrass Flat Road intersection with Domain 
Road/Dalefield Road

Abley modelled risk band HIGH of straight‐through‐type crashes over a 20yr 
period

$250,000.00 Possible RIAWS but is 80 already
Consider installing Chevrons on the top of the T’s. islands are likely to make 
turning movements difficult but can be checked in design

255 Rural Intersection Safety Upgrade ‐ Wakatipu

10807 SPEARGRASS FLAT ROAD 1366 1623 WAKATIPU Speargrass Flat Road intersection with Lower Shotover 
Road/Hunter Road

Speargrass Flat Road intersection with Lower Shotover 
Road/Hunter Road

Abley modelled HIGH risk of straight‐through‐type crashes over a 20yr period $20,000.00 Check crash history post the most recent improvements being completed. If 
no history then remove this project as it looks like all that can be done has 
been

295 Rural Intersection Safety Upgrade ‐ Wakatipu

10806 FAULKS ROAD 996 1066 WANAKA Intersection of Maxwell Rd/Faulks Rd Rural intersection improvements for at risk intersection Rural intersection improvements for at risk intersection (Rated from Abley 
Report: LOW/MED). Low Medium 'straight‐through' modelled crashes over 20 
years.

$250,000.00 unlikely to be sufficient traffic to warrant a RIAWS but new signage and 
markings would be appropriate at intersection plus possible concealed 
intersection signs on Faulks

230 Rural Intersection Safety Upgrade ‐ Wanaka

10803 GLADSTONE ROAD 1375 1428 WANAKA Intersection of Gladstone Road/Domain Road/McCarthy 
Road

Rural intersection improvements for at risk intersection Rural intersection improvements for at risk intersection (Rated from Abley 
Report: HIGH). High 'straight‐through' modelled crashes over 20 years.

$250,000.00 Not sure enough traffic to warrant a RIAWS but some intersection warning 
signage would be appropriate. Check crash history to determine what type of 
treatment might be appropriate

280 Rural Intersection Safety Upgrade ‐ Wanaka

10866 GLADSTONE ROAD 3672 3673 WANAKA Cemetery Road/Gladstone Road intersection Cemetery Road/Gladstone Road intersection signage Missing chevron signage $1,000.00 install chevron signage Rural Intersection Safety Upgrade ‐ Wanaka
10783 ARDMORE STREET 237 243 WANAKA Ardmore Street crossing by 4 Square Upgrade existing crossing point Vehicles travelling at speeds higher than 30km/h. $120,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC 225 Wanaka TC Network Optimisation Implementation

10794 ARDMORE STREET 390 1362 WANAKA Ardmore Street between Lakeside Road and McDougall 
Street (consider extending to Meadowstone Drive if 
feasible)

Wanaka Network Optimisation Implementation Priority pedestrian crossings across Ardmore Street. Large nodes of lakefront ‐ 
Pembroke Park ‐ Town CBD with high pedestrian demand.

$500,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC. Check 
with Parks that locations align with events etc. Loop in with Tony P

290 Wanaka TC Network Optimisation Implementation

10800 DUNGARVON STREET 9 10 WANAKA Dungarvon Street near Ardmore Street Dungarvon Street existing crossing point upgrade Poor pedestrian crossing protection across Dungarvon Street $120,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC 290 Wanaka TC Network Optimisation Implementation

10799 DUNMORE STREET 13 14 WANAKA Dunmore Street near Dungarvon Street Dunmore Street crossing point Poor pedestrian crossing protection across Dunmore Street at Dungarvon $120,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC. Allow 
for 1 vehicle storage for vehicle turned into Dunmore and for 1 vehicle 
queued to turn out of Dunmore.
Ensure project lines up with Wanaka TC Masterplan.

290 Wanaka TC Network Optimisation Implementation

10796 HELWICK STREET 102 123 WANAKA Intersection of Helwick Street and Dunmore Street Crossings at intersection (ensure project lines up with 
Wanaka TC Masterplan)

CBD are with lots of pedestrian movements at intersection with poor 
pedestrian crossing facilities and limited protection. Opportunity to improve 
walkability and improve pedestrian safety at intersection.

$100,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC
Further investigation required if RBT is appropriate from a modelling 
perspective. If tight left turn swept path, consider right loop to turn left sign.

290 Wanaka TC Network Optimisation Implementation

10797 HELWICK STREET 219 219 WANAKA Helwick Street near Brownston Street Helwick at Brownston crossing Poor pedestrian crossing protection across Helwick Street at Brownston $120,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC. Allow 
for 1 vehicle storage for vehicle turned into Helwick and for 1 vehicle queued 
to turn out of Helwick.
Ensure project lines up with Wanaka TC Masterplan.

290 Wanaka TC Network Optimisation Implementation

10798 HELWICK STREET 14 14 WANAKA Helwick Street near Ardmore Street Helwick Street near Ardmore existing crossing point Right turning vehicles are blocking the thru and left movements and due to 
delays, motorists are accepting unsafe gaps in traffic

$120,000.00 Implementation of outputs from Wanaka Network Optimisation SSBC 290 Wanaka TC Network Optimisation Implementation

10816 MCDOUGALL STREET 903 904 WANAKA McDougall Street/Brownston Street intersection McDougall Street/Brownston Street compact roundabout Some intersection related crashes. Delays at intersection results in motorist 
accepting unsafe gaps in traffic.

$440,000.00 Compact roundabout 210 Wanaka TC Network Optimisation Implementation
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