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Department:  Strategy & Policy 

Title | Taitara: Update on the implementation of the Queenstown Lakes Spatial Plan (2021) 

Purpose of the Report | Te Take mō te Pūroko 

This report provides an update on the latest Grow Well Whaiora Spatial Plan Monitoring Report and 
the implementation of the Joint Housing Action Plan and Te Tapuae Southern Corridor Structure Plan. 

Recommendation | Kā Tūtohuka 
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1. Note the contents of this report;

Prepared by: Reviewed and Authorised by: 

Name:   Anita Vanstone Name:    Michelle Morss 
Title:     Strategic Growth Manager Title:    GM – Strategy and Policy 
3 October 2024 7 October 2024 

Context | Horopaki 

1. The Queenstown Lakes Spatial Plan was prepared as part of an Urban Growth Partnership
between Central Government, Kāi Tahu, Queenstown Lakes District Council and Otago Regional
Council called the Grow Well Whaiora Partnership.

2. The partnership provides a forum to align decision-making and collaboration on the long-
term direction for the Queenstown Lakes District. It acknowledges that the
Queenstown Lakes District is facing growth-related challenges across housing, transport and the
environment that may have flow-on effects nationally, particularly given the importance of the
Queenstown Lakes area to Aotearoa New Zealand’s tourism sector.

3. Adopted in July 2021, Queenstown Lakes first Spatial Plan (QLSP 21) sets out the partnership’s
long-term approach to address these challenges providing a vision and framework for how and
where the communities of the wider Whakatipu and Upper Clutha can grow well and develop to
ensure our social, cultural, environmental, and economic prosperity. In order to grow well, five
outcomes have been identified and these include:
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a) Consolidated growth and more housing choice; 
b) Public transport, walking and cycling is the preferred option for daily travel; 
c) A sustainable tourism system; 
d) Well-designed neighbourhoods that provide for everyday needs; and 
e) A diverse economy where everyone can thrive. 

 
4. To deliver on the five outcomes of QLSP 21, the partnership developed a joint work programme 

focusing on 22 priority initiatives and six priority development areas. Work has been progressing 
on a number of the priority initiatives and priority development areas and this report provides 
the Planning & Strategy Committee with an update on how the progress of those workstreams. 

 
Analysis and Advice | Tatāritaka me kā Tohutohu 
 
Spatial Plan Monitoring Report Update 
 
5. QLSP 21 implementation plan consists of 22 priority initiatives, and these are actively monitored 

via the QLSP Monitoring Report (Attachment A). This report is issued quarterly and discussed at 
the Grow Well Whaiora Partnership Steering Group meetings. The report dated 5 August 2024 
has been used to inform this section and as such project updates will be slightly out of date. 

 
6. Alignment with the Business Planning team continues to ensure monitoring reports are 

consistent in their approach. 
 

7. Majority of the project updates are progressing on track with a green status. The exceptions are: 
 
Amber Status: 
• Blue-Green Network is amber due to extended timeframes. 
• Hawea Infrastructure Acceleration Fund (IAF) – Queenstown Lakes District Council (QLDC) and 

Kainga Ora are finalising proposed amendments to the IAF Delivery Plan to reflect current project 
information. Once this variation is executed, QLDC expects the status presented in this report to 
return to green. 

• Spatial Plan 2.0 development remains amber due to the delay in the Housing and Business 
Capacity Assessments work which informs this project. 

• NZUP Queenstown Package - Stage 1 works include: the State Highway 6/6A (BP) intersection; 
the adjacent bus hub and the Howards Drive roundabout. Project status remains amber due to 
funding for stage 2 still to be confirmed. 

• Arterials Stage 1 - The project status is amber as due to the scale and stage of the arterials project 
there continues to be risk associated with time and cost. 

• Comprehensive Parking Management Plan is amber due to resourcing. A new transport 
engineer is to be recruited. 

• Active Trail Route A7: Jacks Pt – Frankton is amber as funding for this route has been put on 
hold until the GPS-land transport and National Land Transport Programme (NLTP) are operative. 
There is a risk to funding identified.  

• Active Trail Route A2: Shotover River/Kimiakau Bridge – Frankton is amber as funding for this 
route has been put on hold until the GPS-land transport and NLTP are operative. 
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• Travel Demand Management Programme is amber as funding for the delivery of this 
programme through the Better Off Fund has now been redirected to water investment projects.  
Some funding for this programme has been secured in the 2024-2034 Long Term Plan  (LTP). 

• Wanaka Network Optimisation Single Stage Business case is amber as investment is at risk due 
to the draft LTP deferring the projects for 6 years. A decision is to be made on levels of 
investment. 

 
Red Status: 
• Visitor Levy remains red status due to uncertainty over timing and interface with other 

alternative funding and financing options. 
• Active Trail Route A8: Lake Hayes Estate - Frankton (South) remains red due to the lack of 

funding to proceed. 
 
Joint Housing Action Plan (JHAP) Update 
8. The JHAP is one of the 22 priority initiatives, and the finalised plan was adopted by QLDC in 

August 2023 and subsequently endorsed by the Whaiora Grow Well Governance Group (Link to 
JHAP: joint-housing-action-plan-final.pdf (qldc.govt.nz). Work across the 34 actions is underway, 
including working with central government, local and nation-wide organisations, and across 
QLDC, to improve housing outcomes in the district. 

 
Community/Affordable Housing Stakeholder Deeds – Monitoring Update (JHAP action 4B) 
 
9. Over the period 2003-2019, QLDC negotiated 26 stakeholder deeds that require affordable and 

community housing contributions from residential housing developments. The deeds are all 
slightly different according to the different circumstances for each development and as 
improvements to the agreements were made over time. Typically in these deeds,  
• ‘affordable housing’ refers to a requirement to sell house/land packages at specific, more 

affordable prices, and 
• ‘community housing’ refers to sections or a financial contribution to go to the Queenstown 

Lakes Community Housing Trust (QLCHT) or other Community Housing Provider. 
 

10. The intention of this work is to obtain full compliance with the deeds, or where required, to 
renegotiate any deeds that are no longer fit-for-purpose to ensure the best possible outcomes 
for the community. Overall, across the 26 deeds, compliance is high, and most developers have 
met their various obligations under the deeds: 
• 11 deeds are settled in full 
• 9 deeds are ongoing and have no outstanding contributions 
• 2 deeds require further information from the developers (Jack’s Point and Kirimoko) 
• 4 deeds have outstanding or upcoming requirements that are being actively followed up with 

the developers (Longview, Alpine Meadows, Three Parks, and Ballantyne Investments). 
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Longview 
 
11. On 19 September Full Council considered new prices proposed by the developer for affordable 

housing at Longview. Council did not agree to these proposed prices and instead agreed to 
increase the prices based on construction cost inflation. QLDC are now in contact with the 
developer about next steps. 

 
Alpine Meadows 
 
12. The Alpine Meadows, Ballantyne Investments and Willowridge (Three Parks) Deeds are with the 

same developer.   
 

13. Clause 6.4 of the Alpine Meadows deed requires the developer to “vest in the Council or QLCHT 
a multi-unit capable (for up to six housing units) area of land of 1,200m². This land shall only ever 
be used by Council or QLCHT to provide for affordable accommodation units for the specific 
purpose of providing affordable accommodation for either workers or families within the 
Wānaka ward”. The developer has indicated a section will be provided later this year. Officers 
are following up with the developer to ensure any covenants on the title will not unduly restrict 
QLCHT in delivering community housing and to ensure compliance with the Deed. 

 
Ballantyne Investments 
 
14. This deed requires land for 36 “Affordable Housing Units” to be set aside on the site. “Affordable 

Housing Units” are defined in this deed as “housing that is affordable to the Moderate Income 
Low Income households”, which can be delivered “by a range of methods chosen by the 
[developer], and may include rental as well as ownership accommodation.” The average size of 
the Affordable Housing Units shall be no less than 2 bedrooms, and must be covenanted to 
prevent the use of the land for rental or for sale as visitor accommodation (as defined in the 
District Plan). 
 

15. Eleven Community Housing units are also required, defined as “residential land and/or housing 
stock owned, leased or otherwise managed through the Queenstown Lakes Community Housing 
Trust to ensure the long term provision of housing accommodation for low and moderate income 
households.” 

 
16. To date the developer has not make any residential sections currently available for community 

or affordable housing sections. However, the developer has also indicated that they are open to 
discuss potential solutions that work for both parties. Officers continue to work with the 
developer to determine a way forward. 

 
Willowridge (Three Parks) 
 
17. This deed requires land for 100 “Affordable Housing Units” to be set aside on the site, defined 

as “housing that is affordable to the Moderate Income Low Income Households”. Of this, a 
minimum of 50 units shall be delivered via the developer’s “kiwi first” scheme which has 
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selection criteria that prioritises local families and workers who are committed to the Upper 
Clutha area. The remaining affordable housing can be “delivered by a range of methods chosen 
by the developer including rental accommodation”. The average size of the Affordable Housing 
Units shall be no less than 2 bedrooms, and must be covenanted to prevent the use of the land 
for rental or for sale as visitor accommodation (as defined in the District Plan). 
 

18. This deed requires a contribution of land for 40 “Community Housing” units, defined as 
“residential land and/or housing stock owned, leased or otherwise managed through the QLCHT 
to ensure the long term provision of housing accommodation at a discount to market value”. 

 
19. As for the Ballantyne Investments deed, there are no residential sections currently available to 

be provided as community or affordable housing sections, but the developer has indicated that 
they are open to discuss potential solutions that work for both parties. Officers continue to work 
with the developer to determine a way forward. 

 
Community Hui – Housing 
 
20. On 10 October, QLDC and QLCHT are hosting a community hui to discuss local solutions to the 

housing challenge in the district, in line with JHAP action 6C, “facilitate a community group 
focused on local community solutions to housing”. The hui is open to the public and has been 
advertised in local media, and a number of targeted invites were sent to community leaders and 
relevant stakeholders 

 
Improving Housing Outcomes through Rates and Development Contributions Policies 
 
21. The Strategic Growth team is initiating a project looking at whether we can improve housing 

outcomes through the Rates and Development Contributions Policies, with a specific focus on 
short-term letting and providing financial support to Community Housing Providers such as 
QLCHT. This aligns with JHAP solution 3: “enable affordable housing choices through legislative 
and other tools”. A cross-Council team is now scoping this project, including input from the 
Policy, Finance, Legal, and Policy Planning teams. Regular updates will be provided as this project 
progresses. 

 
Te Tapuae / Southern Corridor Structure Plan (Note this project is being jointly led with Planning 
Policy) 
 
22. Priority Initiative 3 of the QLSP 21 requires structure plans to be developed for all the priority 

development areas.  Structure plans will include, for example: 
• zoning,  
• infrastructure triggers (including social infrastructure and the blue/green network),  
• transport links/networks, and  
• financial information.  
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23. The key purpose of the structure plans is to provide a concise overview of the timings,
dependencies, and types of infrastructure investment (renewal, enhancement, and growth)
required to complete the priority development area and outline funding, timings, and
risk/barriers.  The plans will also include the social infrastructure needs of each of the areas and
ensure the prioritisation of the delivery of affordable housing through a mixture of lot sizes and
housing choice.

24. Structure planning is part of the District Plan process and as such is being undertaken
collaboratively between the Strategic Growth and Policy Planning teams. The Infrastructure
Strategy and Asset team also has a considerable role to play in this work. Any plan change or
variation requires an analysis as to the appropriateness of zoning; the structure planning process
assists with this, especially over multiple ownerships.

25. Te Tapuae / Southern Corridor is the first priority development area to be structure-planned
through this process.  Noting Te Pūtahi / Ladies Mile was structure-planned at the same time the
QLSP 21 was developed.  Funding is confirmed through Tranche 1 of the Three Waters Better Off
Fund allowing the project to proceed at pace.

26. The draft project programme is contained in Attachment B.  This will be updated once the initial
natural hazard assessment has been completed and progress will be reported at each meeting.

Fast Track Approvals Bill 

27. The Government has released high-level information on the 149 projects it has decided to list in
the Fast-track Approvals Bill.  RCL Homestead Bay Limited have been included in Schedule 2 of
the Fast-track Approvals Bill.  Officers are currently awaiting further information from the government
as to the process for responding to these projects.  The Bill is expected to be passed by the end of
the year.

Consultation Process | Hātepe Matapaki 

Significance and Engagement | Te Whakamahi I kā Whakaaro Hiraka 

28. This matter is of low significance, as determined by reference to the Council’s Significance and
Engagement Policy 2021 because this paper is a noting paper

29. The persons who are affected by or interested in this matter are the Queenstown Lakes District
Community.

Māori Consultation | Iwi Rūnaka 

30. Kāi Tahu are part of the Grow Well Whaiora Partnership and as a result are involved in the
implementation of the Spatial Plan Gen 1.0 and the development of the Spatial Plan Gen 2.0.
This includes regular monthly meetings, attendance at workshops and the Grow Well Whaiora
Steering and Governance Group meetings.
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Risk and Mitigations | Kā Raru Tūpono me kā Whakamaurutaka 
 
31. This matter relates to the Strategic/Political/Reputation risk category. It is associated with 

RISK10056 Ineffective provision for the future planning and development needs of the district 
within the QLDC Risk Register. This risk has been assessed as having a moderate residual risk 
rating.  
 

32. The approval of the recommended option will allow Council to retain the risk at its current level.  
 

Financial Implications | Kā Riteka ā-Pūtea 
 
33. There are no financial implications to this noting paper. 

 
34. The workstreams discussed have current funding under the Long Term Plan, Annual Plan and 

through the Three Waters Better Off Fund. 
 
Council Effects and Views | Kā Whakaaweawe me kā Tirohaka a te Kaunihera 
 
35. The following Council policies, strategies and bylaws were considered: 

• The outcomes and principles of the Vision Beyond 2050  
• The QLDC Spatial Plan 2021 
• The QLDC District Plan  
• The Climate and Biodiversity Plan  
• The Destination Management Plan  
• The 2024-2034 Long Term Plan  
• The Homes Strategy and draft Joint Housing Action Plan  
• The 30 Year Infrastructure Strategy 

 
36. This report doesn’t contain any recommended options as it is a noting report, however the 

workstreams discussed is consistent with the principles set out in the named policy/policies. 
 

37. These matters are included in the Long Term Plan/Annual Plan 
 

Local Government Act 2002 Purpose Provisions | Te Whakatureture 2002 o te Kāwanataka ā-Kīaka 
 
38. Section 10 of the Local Government Act 2002 states the purpose of local government is (a) to 

enable democratic local decision-making and action by, and on behalf of, communities; and (b) 
to promote the social, economic, environmental, and cultural well-being of communities in the 
present and for the future. This report provides an update on the implementation of the QLSP 
21.  Strategically planning for the growth of our communities is critical to achieving the outcomes 
of the QLSP 21. 

 
39. The recommended option: 

• Can be implemented through current funding under the Long Term Plan and Annual Plan;  
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• Is consistent with the Council's plans and policies; and
• Would not significantly alter the intended level of service provision for any significant activity

undertaken by or on behalf of the Council or transfer the ownership or control of a strategic
asset to or from the Council.

Attachments | Kā Tāpirihaka 

A QLSP August 2024 Monitoring Report 
B TTSC Structure Plan programme 
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Joint work 
programme

   6 Joint Priority Initiatives 

Project Status Parameters:

Green 
• Project plan is in development or established.
• Key Milestones are being met.
• No project budget issue or risks to project.

Amber 
• Key Milestones have been missed by more than 3 months but less than 9 months 
• Minor project budget issues identified 
• Risk realised but minor and solution sought/being resolved.

Red 
• Key Milestones have been missed by more than 9 months
• Major project budget issues identified 
• Major risks realised and either no solution forthcoming or there is a major threat to 
the project being fulfilled at all.

PRIORITY INITIATIVE COMMENTARY NEXT KEY MILESTONES RAG 
STATUS OWNERS

OUTCOME 1: Consolidated growth and more housing choice 

1. Review zoning and
other levers to enable
higher densities and
more flexible use of
land within the existing
and new urban areas in
appropriate locations
identified in the Spatial
Plan.

NPS-UD
> This is one of the six initial priorities for the
partnership’s joint work programme, as agreed at
the PGG in Sept 2021.

> The NPS-UD directs QLDC to enable building
heights and housing density commensurate with
urban form. At present the Policy team is working
through a Plan Variation to the District Plan to
give effect to the requirements of Policy 5 and the
wider directive of the NPS-UD.

Work Completed & In Progress: 

> The submission period attracted 1222
submissions and 96 further submissions.
> Planners are currently drafting S42a reports and
experts are preparing evidence to respond to the
submissions.
> A panel of commissioners has been appointed
to hear the recommendations: Jane Taylor (chair),
Ian Munro and Lyal Cocks.

> Aim for the Hearing to occur in
the first quarter of 2025.

> Confirmation of evidence
timeframe as well as provision of
time for pre- hearing conferenc-
ing (if required).

Green QLDC led

Other 
parties: 
HUD, 
Kainga Ora, 
Kai Tahu

2. Priority Development
Areas (PDAs).
Use the Grow Well
Whaiora Urban
Growth Partnership
to improve alignment
and coordination to
unlock joint priority
development areas:

> Ladies Mile
> Five Mile Urban

Corridor
> Queenstown Town

Centre to Frankton
Corridor

> Southern Corridor
> Wānaka Town

Centre to Three Parks
Corridor

> Southern Wānaka

> This is one of the six initial priorities for the
partnership’s joint work programme, as agreed at
the PGG in Sept 2021.

> The Te Putahi Ladies Mile Variation is a plan
change to the Proposed District Plan that
used the Streamlined Planning Process. The
Variation proposes rezoning areas of Rural, Rural
Lifestyle and Large Lot Residential Land to a
Special Purpose Zone providing for a range of
commercial activities, as well as open spaces and
community facilities.

> The Variation was notified on the 27 April 2023
and a total of 124 submissions and 25 further
submissions were received. A Hearing was
held for the Variation in December 2023 and a
Recommendation Report released in April 2024.

> The Variation is now subject to approval
from the Minister for the Environment who will
either accept or reject the Variation. There is no
timeframe for this decision.

> TPLM transport triggers are not all within
QLDC’s power and are not yet included in
planning / investment programmes by NZTA
(speed, crossings, public transport priority lanes,
signalised intersections)

> Awaiting a decision from the
Minister of Environment for
the Ladies Mile Streamlined
Planning Process.

Green
QLDC led

Partners  
involved 
through 
QLSP 
Project 
Team
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PRIORITY INITIATIVE COMMENTARY NEXT KEY MILESTONES RAG 
STATUS OWNERS

3. Undertake structure
plans for future urban
areas identified in the
Spatial Plan,
including identifying
infrastructure triggers
needed to enable and
sequence new growth
areas. Ensure the
development of future
urban areas prioritise
the delivery of affordable
housing options.

Te Tapuae Southern Corridor 
> Developing Te Tapuae - Southern Corridor
structure plan continues to be the primary focus
and is being developed utilising the funding
awarded from the 3W Better Off Fund.

> All experts have now been onboarded for
urban design, commercial, transport, landscape,
ecology, natural hazards/ geotechnical analysis
and infrastructure.

> Reports have been finalised for transport, urban
design, landscape and commercial analysis.
These are being reviewed by the wider project
team, which includes all partners.

> Deferred investments for transport interventions
district wide will significantly affect our ability
to service growth.  This is exacerbated by
higher growth projections, and more intensified
developments. Te Tapuae is also likely to see
reductions in levels of service in the short term,
and longer term the on-road networks will reach
capacity before the 30 year horizon.

 Frankton 
> A Structure Planning process is being
undertaken at present in combination with the
review of the following Operative Plan Special
Zones (Frankton Flats A & B and the Remarkables
Park Special Zone).

Te Tapuae Southern Corridor: 
> Planning & Strategy meeting
- 30 July

> Expert workshops with
key stakeholders - August/
September

Green QLDC led

Partners  
involved 
through 
QLSP 
Project 
Team

4. Investigate the use
of alternative funding
and financing tools to
accelerate infrastructure
delivery.

Infrastructure Acceleration Fund
Hawea
> QLDC and Kainga Ora are finalising proposed
amendments to the IAF Delivery Plan to reflect
current project information. Once this variation is
executed, QLDC expects the status presented in
this report to return to green.

> As previously reported, the increase in potential
development area in Hawea and subsequent
need to revalidate underpinning demand
projections caused a delay in QLDC’s wastewater
pipeline detailed design work. This matter has
now been resolved, with a resulting programme
impact of 11 months.

> The water demand management project
is progressing well and remains on track to
be completed in accordance with the IAF
Agreement.

Better Off Fund
> Cabinet directed DIA to work in partnership
with Crown Infrastructure Partners (CIP) and
councils to review the status of current Better
Off projects, including expenditure incurred to
date and currently committed expenditure; and
to then identify opportunities to redirect unspent
Better Off funding to Local Water Done Well,
increase investment in water infrastructure, or
to help establish new water services delivery
organisations.

> QLDC has subsequently decided to redirect
$1.477M of unspent Better Off funding to
increase water infrastructure investment or
to help establish new water services delivery
organisations.

> Water Demand Management:
Contract for installation
executed (August 2024).

> Wastewater: Detailed design
completed and approved by
QLDC (Feb 2025).

> Determine the water
investment projects and apply
to CIP - timeframe TBC

> Better Off funding remains
for Te Tapuae Southern
Corridor structure plan,
Blue-Green network,
Economic Diversification Plan
implementation, Biodiversity
Plans, Plant-Pest control work
and Community Partnerships
Plan implementation.

Amber QLDC

Other 
parties: 
DIA, HUD, 
KO

August 2024



PRIORITY INITIATIVE COMMENTARY NEXT KEY MILESTONES RAG 
STATUS OWNERS

5. Establish a coordinated
programme that
draws together central
government, community
providers, iwi and council
projects and initiatives
to improve affordable
housing outcomes.

> The Joint Housing Action Plan is
one of the six initial priorities for the
partnership’s joint work programme, as
agreed at the PGG in Sept 2021. Work
is progressing on the 34 JHAP actions:

> Published updated ‘Housing
Challenge’ A3s (action 1C)

> Commenced the winter season
Manaaki communications campaign to
support people to find a home in the
district and encourage residents to let
out a room (actions 6A, 6D)

> Held a full Council workshop on 18
June on the impacts of short-term
letting on the housing market and
potential alternative tools to mitigate
this (actions 3E, 6A, 6B)

> Ongoing conversations with two
developers on compliance with
stakeholder deeds, and commissioned
an independent report on building
costs in Longview, Hawea (action 4B)

> Established new funding agreement
for QLCHT to move to permanent
arrangements instead of a grant
(action 4D)

> Central government announcement
on the Going For Housing Growth
work programme, with consultation
expected in early 2025 (actions 3B, 3E)

> Submissions opened for
‘Making it easier to build granny
flats’, Residential Tenancies Act
amendments, Overseas Investment
build-to-rent amendments (actions 3B,
3E, 6E)

> Updates on Inclusionary Housing
Variation, Urban Intensification
Variation, Future Development
Strategy/Spatial Plan 2.0 and Structure
Planning provided separately (actions
4A, 8A, 8B, 9A)

Upcoming milestones in the 
JHAP implementation programme 
include:

> Ongoing Manaaki
communications campaign:
further website updates and media
communications (actions 6A, 6D)
> Provide advice to QLDC on the
Longview stakeholder deed house/
land package provi-sions (action
4B)

> Provide advice to QLDC on the
Longview stakeholder deed house/
land package provisions

> Finalise Cost Benefit Analysis for
affordable housing in Queenstown
Lakes District (action 1C)

> Investigate QLDC levers to
address rental shortage, e.g. a
local act, rates, development
contributions and developer
agreements (actions 3B, 5A, 5C,
5D)

> Input into QLDC property review
with analysis of options for QLDC
land that provide affordable
housing or improve housing
outcomes (actions 2E, 5D)

Green QLDC, 
HUD, KO, 
QLCHT & 
Kai Tahu

THE QUEENSTOWN LAKES SPATIAL PLAN MONITORING REPORT



PRIORITY INITIATIVE COMMENTARY NEXT KEY MILESTONES RAG 
STATUS OWNERS

OUTCOME 2: Public transport, walking and cycling is the preferred option for daily travel

6. Complete and
implement the
Queenstown Transport
Business Cases
including the delivery
of the Frequent Transit
Network.

Queenstown Town Centre upgrades (CIP)
> After construction, there’s a 2-year period to
monitor and continue any ongoing maintenance
or tweaks to what’s been constructed. This is to
ensure that everything is working as intended
asknown as ‘snagging’.

> It’s challenging to provide a detailed
programme of timing for ‘snagging’ work as its
being reviewed and amended on a regular basis.
Neighbouring businesses and properties are kept
informed of any works that may impact them as
the work is confirmed.

Arterials Stage 1
Frankton Road
> The Sydney/Melbourne Street intersection will
reopen on Monday 15 July, footpaths have been 
upgraded, light poles have been installed and the 
wall in front of St Joesph’s school are complete.

> Successfully installed approximately 70% of
power ducting in the ground, and completed the
water supply main.

> Kerb and footpath construction work took
place at the intersection of Frankton Road and
lower Suburb Street.

Suburb St
> The footpath has been upgraded on Frankton
Road when walking down Veint Crescent.

> Begun preparations for the footpath and
driveway from Alexis Motel and Apartments on
Suburb Street towards Frankton Road.

> Started to install a flush concrete crossing
at the intersection, providing a safe pedestrian
crossing point. This will take three weeks to
complete at the intersection of Frankton Road
and lower Suburb Street.

Dublin St
> The new streetlight at the intersection of
Frankton Road and Dublin Street is now live.

> A further street light pole has been installed

> Dublin Street reverted to a left hand turn in and
out only on Monday 15 July.

> Our crews have completed raising manholes,
installed street furniture, and turned on the lights
along Melbourne Street.

Melbourne St
> Completed the channel drainage work in front
of St Joseph’s School.

> Fencing has been completed, hydro seed
placed, and the final wall panel installed in front
of St Joseph’s school.

> Completed the last structural works on the
retaining wall at the corner of Beetham and
Melbourne Street and progressing with the
remaining stormwater work in this location.

Brecon Street
> Decommission valve near
Bavarian/Skyline and lower fire
hydrant outside Bespoke Cafe
> Installation of new street signs
along Brecon Street
> Garden bed maintenance
> Cleaning manholes / sumps /
valves

 Isle Street West
> Installation of a raised speed
hump across the road
> Installation of pram tactiles on
the pavement

Arterials Stage 1
> Shortly begin linking the
wastewater crossings on Frankton
Road, once all utilities are
installed.

> Begin constructing the kerb
and footpath from the lower
Suburb Street intersection, along
Frankton Road towards town, in
the upcoming weeks.

Suburb St
> Maintenance work is required
on a short section of kerb
and channel on the corner of
lower Suburb Street and Park
Street. This is expected to take
approximately one week.

> Upper Suburb Street will close
for two days on Tuesday 30 and
Wednesday 31 July to install a
light pole foundation on the corner
of Frankton Road.

Dublin St
> Within the next few weeks
connect the power for the second
light pole, so that can also be
livened.

> Will return in spring to install a
flush concrete crossing, similar
to Suburb Street which will
provide a safer crossing point for
pedestrians

Green

Amber

Ka Huanui 
a Tahuna 
(Alliance)

Ka Huanui 
a Tahuna 
(Alliance)

August 2024
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OUTCOME 2: Public transport, walking and cycling is the preferred option for daily travel

6. Complete and
implement the
Queenstown Transport
Business Cases
including the delivery
of the Frequent Transit
Network.

Arterials Stage 1 continued
Melbourne St
> Capping beam construction near the Heartland
hotel is underway, this work is to build the
foundation for a concrete slab.

Sydney Street
> Crews needed a bit more time to complete the
ground preparation at the Sydney/Melbourne
Street intersection. They have accomplished
what they can for now, and it will open on
Monday 15 July.

Beetham St
> A small section of the wall on Beetham Street,
which connects to the wall on Melbourne Street
in front of St Joseph school is now complete

> Stormwater laterals and manhole installation
are underway between Beetham Street and
Melbourne Street.

> The structures team has begun pouring
concrete and installing wall panels to support the
pedestrian ramp access, which will connect to
the new arterial road.

Henry Street/Malaghan Street/Ballarat Street 
> Installed power ducting along the main
alignment of the arterial road. We are now
moving forward with installing channel drains,
which help drain stormwater, and irrigation lines
to the tree pits.

> The low height schist walls are ongoing and
compliment the cultural artwork beautifully.

> The installation of ground anchors for the
retaining wall on Malaghan Street and Henry
Street corner is ongoing, but progress has been
delayed due to challenging ground conditions.

> Successfully cleared vegetation, and
excavation has begun to prepare for a new
retaining wall on the downslope part of Henry
Street.

Due to the scale and complexity of the Arterials 
project, it continues to face time and cost 
pressures.

Arterials Stage 1
Melbourne St
> The northern side of Melbourne
Street will be quieter than usual
for the next couple of months
until a return in spring to complete
the final asphalt surface, with
approximately 60mm to apply to
the road.

Sydney Street
> Return in spring to finish the
remaining road construction

> Install light pole foundations
and prepare garden beds on
the remaining three corners
of the intersection. Pedestrian
access will be adjusted slightly to
facilitate the work.

Beetham St
> Excavation and preparations
for the installation of precast
panels for Lower Beetham wall
will commence by the Glebe
Apartments.

Henry Street/Malaghan Street/
Ballarat Street
> A few panels left to install on the
upslope part of the Henry Street
wall.

> Begin constructing a gabion
wall below the new road. Soon
after, ground excavation will start
to form the new turn around bay
on Ballarat Street above the new
road.

> Start excavating the existing
surface and establish new levels
to prepare for the remaining
section of new arterial road.

Amber Ka Huanui 
a Tahuna 
(Alliance)
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6. Complete and
implement the
Queenstown Transport
Business Cases
including the delivery
of the Frequent Transit
Network.

NZUP
Queenstown Package:
> Work on the Queenstown Package
commenced on 4 April.  These works
comprise the following:

• The State Highway 6/6A Intersection.
• The Frankton Bus-Hub
• The Howards Drive RAB.

The works are programmed to take over 4 
years.  

> Setting up of full project office and
compound at Grant Rd.

> Commencing works on Gray St / McBride
St in July, initially for utility works and and
continuing onto permanent works.

> Progressing with deep stormwater and
utility works in the Golf Course/Events
Centre.

Queenstown Public Transport Services

> The Queenstown Public Transport
Business Case has beend endorsed by all
Way To Go Partner organisations.

> It sets out plans for a public transport
system that will achieve the greatest
mode shift towards public transport in the
Whakatipu Basin over the next 30 years.

> The business case also identifies how the
public transport fleet can be decarbonised
by introducing electric bus technology.

> The implementation of the recommended
programme is proposed to be staged
over the next 12 years with service levels
increasing towards the goal of walk out and
catch frequencies (a bus every 15 minutes or
better).

> Funding: options for future funding mix
from fares, rates, central government, and
other alternative sources of revenue.

> The following elements will be required for
funding in the 2024-27 period:
- Public Transport Service Improvements,
ORC lead organisation, $11.0M per annum
- Stanley Street interim bus hub changes,
NZTA lead organisation, $0.6M
- Frankton Bus Hub changes, Way to Go lead
organisation, $1.6M
- Remarkables Park hub, ORC lead
organisation, $0.8M
- Five Mile hub, ORC lead organisation,
$0.4M
- Electric Bus Depot under preferred staging,
ORC lead organisation, $45.5M
- Local intersection improvements, QLDC
lead organisation, $0.5M
- Bus stop changes on local roads, QLDC
lead organisation, $0.6M
- Bus stop changes on state highway
network, NZTA lead organisation, $0.6M

> Gray St/McBridge St work will
run through to September 2025.

> Night closures of state highway
routes, for installation of cross-
highway utility relocation works (ie
power). Commencing in August
and running for 3 weeks.

> Completion of works on the new
Golf Course access from Kawarau
Rd by Christmas (presently in use
to a temporary standard).

> Consideration for funding
for improved Public Transport
Services from 24-27 National Land
Transport Programme - 31 August

The indicative scope for the next 
phase is: 
> Detail timetabling of the new
public transport services.

> Further detailed investigation
is required on the bus depot(s),
including design on a preferred
site, plus property procurement.

> Each of the supporting activities
will require further work, e.g.
design of bus lanes, local road
intersections and bus stops.

> Investigation of off-line public
transport route to supplement
the bus and ferry based public
transport network.

Amber

Green

Waka 
Kotahi (with 
delivery 
through Ka 
Huanui a 
Tahuna) 

W2G - 
QLDC, 
WK,ORC
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7. Complete and
implement a mode shift
plan for Queenstown
including travel demand
management measures.

Travel Demand Management (TDM)
> Funding for the delivery of a TDM programme
through the Better Off Fund has now been
redirected to water investment projects

> A Single Stage Business Case (SSBC) was
commissioned and approved by the QLDC
Infrastructure Committee on 27 February 2024.

> Limited funding is available in the draft Long
Term Plan resulting in most elements of the
programme on hold. The team is not on track to
achieve the deliverables and benefits identified
in the SSBC unless further funding is identified.

Comprehensive Parking Management Plan
> QLDC’s Parking Strategy consultation is now
complete

> Preparation of Wanaka, Queenstown and
Frankton management plans are currently on
hold waiting for a new resource.

> The Wanaka plan has been workshopped with
the Wanaka Upper Clutha Community Board.

> Tender to go live for Policy
Review workstream

> New transport engineer to be
recruited

> Wanaka, Queenstown and
Frankton parking management
plans to be completed.

Amber

Amber

QLDC, WK, 
ORC

8. Investigate and protect
the extension
of the Frequent
Transit Network to
Remarkables Park and
the Southern Corridor.

> This priority initiative will be undertaken in
conjunction with:
- Priority initiative 3: Undertake structure plans
for future urban areas identified in the Spatial
Plan.
- Priority initiative 6: Complete and implement
the Queenstown Transport Business Cases
including the delivery of the Frequent Transit
Network.

> Project to be commenced. Not 
Started

QLDC, 
HUD, WK, 
KO, key 
landowners 
& 
developers

9. Complete the Wakatipu
and Upper Clutha Active
Travel Networks.

Wanaka Network Optimisation (Single Stage 
Business Case)
> Investment in the SSBC is at risk as the draft
LTP has deferred projects for six years.

Schools to Pool route
> All remaining tasks on the Schools to Pool
pathway from Rata Street through to Hedditch
Street in Wanaka are now complete

> Crews continue to work on sections of the
pathway near SH84 and Ballantyne Road.
If weather allows, most of this work will be
completed by mid-July 2024.

> Stages 1, 2 and 3 of the Schools to Pool route
were funded by Waka Kotahi NZTA’s Transport
Choices package.

Whakatipu Active Travel Network (WATN)
> WATN is an ongoing programme that will take
several years to complete. It is an integrated
network of trails for walking and cycling that
connects to public transport, providing a
genuine alternative to getting around by car.

> Decision to be made on levels
of investment.

> An update on the activation
of the signalised pedestrian
crossing on SH84 will be shared
soon.

> In the future, the raised table
at the intersection of Ballantyne
Road and Ardmore Street and
sealing of the footpath along Golf
Course Road will be completed,
once temperatures allow.

> Majority of the confirmed
route construction is aimed for
2024 - 2027. The routes without
funding will be re-confirmed
and submitted for funding
consideration for the LTP/RLTP/
NLTP processes.

Amber

Green

QLDC, WK, 
ORC
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9. Complete the Wakatipu
and Upper Clutha Active
Travel Networks.

Route C5: Arthurs Pt - Queenstown
> The completed route starts at McChesney Bridge
and follows Gorge Road towards Queenstown,
traveling through rural and urban areas.  It links in to
the Matakauri wetland trail then recommences along
Robins Road, adjacent to the Recreation Ground,
finishing at the intersection of Memorial and Camp
Street.

Route B2: Fernhill - Queenstown, 
> Work to upgrade Thompson Street in Queenstown
is now complete. Improvements included footpath
widening, crossing points, new signage and lighting to
provide a genuine alternative to getting around by car
between Queenstown and Fernhill.
> Currently, there is no funding available to construct
further improvements on Cameron Place in Fernhill
and beyond

Route C7: Lake Hayes Estate - Shotover River/
Kimiakau Bridge, 
> Detailed design is complete for the above route.
Currently no funding available to construct the
improvements.

Route A2: Shotover River/Kimiakau Bridge - 
Frankton
> A scope change to allow for the new bridge has
been approved by Waka Kotahi and funding is in place
for design through to construction.  Geotech, including
boreholes to test foundation options for the bridge,
will be undertaken in the first half of next year.  Design
plans will also progress, and consenting applications
will be prepared.  This will be followed by community
and Mana Whenua engagement.

Route A3: Joe O’Connell Drive - Frankton Track
A temporary path has been installed between Joe 
O’Connell Drive and SH6 to provide a pedestrian and 
cycle connection alongside the state highway until 
the future SH6 / 6A intersection improvements are 
constructed. The pathway continues to the existing 
signalised crossing where it crosses to the Frankton 
bus hub. A further path is planned via Stewart Street, 
connecting Frankton Village to Frankton Beach.

Route A7: Jacks Pt - Frankton
> Route A7 Southern Corridor to Frankton has been
put on hold until the GPS and NLTP are operative.
NZTA will then have a clearer picture of available
funding and government priorities for walking and
cycling projects.

Route A8: Lake Hayes Estate - Frankton (South)
> The connection from Lake Hayes Estate (Widgeon
Place) to Frankton (South) A8 will now be placed on
hold due to the A7 route no longer connecting to A8
route via a new crossing over the Kawarau River, and
the lack of funding to procced.

Route C5: 
> Completed

Route B2
> Secure funding

Route C7
> Secure funding

Route A2: 
> Complete design plans

and prepare consenting
applications.

> This will be followed by
community and Kai Tahu
engagement.

Route A3:
Progression of a detailed 
design for the path via Stewart 
Street has been deferred until 
greater certainty of affordability 
for critical aspects of the active 
travel programme.

Route A7:
> The draft GPS outlines
that funding for walking and
cycling should focus on areas
with existing high activity,
and projects are expected to
contribute to economic growth
and productivity.

Route A8
> On hold due to lack of
funding.

Complete

On hold 

On hold 

Amber

On hold 

Amber 

Red 

QLDC, WK, 
ORC
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10. Investigate establishing 
hhhUpper Clutha and Sub-
hhhRegional public transport
hhhnetworks.

Upper Clutha
> The Upper Clutha  Community Shuttle Trial
final report was issued in November 2023 by
Community Networks/LINK.
More information can be found here:
https://www.communitynetworks.co.nz/
shuttle-trial

> Following consultation of the draft ORC
LTP, the final plan has agreed to an Upper
Clutha business case instead of the proposed
Wanaka public transport trial. The cost of the
business case will be brought forward to year
1 and funded by an Otago-wide rate.

> A Public and Active Travel Advisory Group,
comprising members from both Councils,
has been established to advise on public and
active transport matters.

Sub-regional
> The Otago Regional Council adopted LTP
specifies an investigation and trial of a public
transport service between Alexandra, Clyde,
Cromwell and Queenstown.

> Begin Wanaka public
transport business case - Y1 of
LTP (2024/25)

> Investigate and trial public
transport service between
Alexandra, Clyde, Cromwell
and Queenstown - Year 3
(2026/27) of adopted ORC LTP

Green

Not 
started

QLDC, WK, 
ORC

THE QUEENSTOWN LAKES SPATIAL PLAN MONITORING REPORT



PRIORITY INITIATIVE COMMENTARY NEXT KEY MILESTONES RAG 
STATUS OWNERS

OUTCOME 3: A Sustainable Tourism System

11. Develop and implement
a Destination Management
Strategy to align decision
making and development
with sustainable
development principles.

Destination Southern Lakes has continued to 
work alongside the Regional Tourism Offices 
and QLDC to: 

> Contract a supplier to complete the
Optimal Visitation project

> Refine a Roadmap to Decarbonisation

> Distribute funding via Love Queenstown/
Love Wanaka funds

> Evolve tourism marketing to align with the
plan

> Boost industry capability including
Electrification and software solutions

> Help refine the economic diversification
plan

> Work alongside Griffith
University on the Optimal
Visitation project - mid 2025

Green Destination 
Southern 
Lakes 

(Destination 
Manage-
ment Office)

12. Implement a levy on visitor
accommodation across
the Queenstown Lakes.

> The levy would be used primarily to
fund the capital expenditure attributable to
visitors.

> Awaiting formal notification from Minister
and/or Ministry officials.

> DIA and MBIE officials to
provide formal response to Mayor
Lewers.

Red QLDC and 
DIA

13. Develop and implement a
Tourism Travel Demand
Strategy to encourage the
use of public and active
modes by visitors.

> This priority initiative is integrated with
priority initiative 7: Complete and implement
a mode shift plan for Queenstown including
travel demand management measures.

> Project has yet to be
started. Will form part of the
Travel Demand Management
programme.

Not 
started

QLDC, WK, 
ORC, Kai 
Tahu

14. Investigate establishing a
sub-regional public
transport network that
provides for both local
residents and visitor
needs.

> This priority initiative is integrated with
priority initiative 10: Investigate establishing
Upper Clutha and Sub-Regional public
transport networks.

> The Otago Regional Council adopted LTP
specifies an investigation and trial of a public
transport service between Alexandra, Clyde,
Cromwell and Queenstown.

> Investigate and trial public
transport service between
Alexandra, Clyde, Cromwell and
Queenstown - Y3 (2026/27) of
adopted ORC LTP

Not 
started

QLDC, WK, 
ORC, Kai 
Tahu
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OUTCOME 4: Well-designed neighbourhoods that provide for everyday needs

15. Develop open space
network plans to deliver
the Blue-Green Networks.

> The Blue Green Network (BGN) is the
grouping of all the waterways, water bodies,
parks, open spaces, and connections that
deliver a variety of educational, recreational,
ecological, cultural, landscape and health
benefits.

> Kai Tahu have completed a Blue Green
Network Kai Tahu values report.

> A Wananga (the third for the Blue Green
Network Plan) on the report was held on 14
May.

> Work on the Blue Green Network Plan
began in April 2023, and is progressing well.
The first draft Open Space Network Plans for
each of the Priority Development Areas and
Settlements have been completed by Boffa
Miskell.

> QLDC to provide input on
the draft Open Space Network
Plans.

> Finalisation of the Blue Green
Network is expected to happen
later this year to align with the
Spatial Plan Gen 2.0, after the
2024 Housing and Business
Capacity Assessment (HBA) and
the Council’s Long-Term Plan
(LTP) have been progressed.

> This is amber project status
due to delays in timeframes.

Amber QLDC, Kai 
Tahu

16. Complete, update and
implement QLDC
Community Facilities,
Parks and Reserves
and Community
Wellbeing strategies
and plans.

Community Facilities Strategy - 
Implementation
Four Court Indoor Centre (QEC)
> Council has set aside $250,000 for design
work.
> Construction of the indoor centre is part of
a draft masterplan which is currently out for
consultation in the draft LTP.

516 Ladies Mile
> Demolition of the property started Monday
17 June and will end on Tuesday 30 July. It will
be used to accommodate the growing need
of sport fields and recreational space in the
district.
> The draft Long Term Plan 2024-2034
(LTP) includes a proposal to bring forward
development of the 516 Ladies Mile site.

Parks and Open Spaces Strategy 
- Implementation
Progress on the Parks Capital Project
Programme
> Toilet in Northlake, Toilet Shotover Country
Sports field, Marine Parade Toilet
> Wanaka Stage 5 Marina pathway
construction
> Glenorchy Marina reserve upgrade
> Stoney Creek Carpark Wanaka lakefront
shared pathway
> Lismore Park Development Plan
> Mount Iron Reserve Management Plan
> Peninsula Bay Development Plan

Subdivisions and new reserves 
> Continue to work with P&D and developers
on quality subdivision outcomes
> Implementation of 2021 Strategy and DC
Policy for reserves

> Tender document to go out -
August

> Consultation on draft LTP ends
on 28 July. Deliberations will be
held end of August.

Completion of key capital 
projects: 
> Wanaka Stage 5 marina
pathway construction – October
2024

> Glenorchy Marina reserve
upgrade – November 2024

> Draft Mount Iron RMP
presented to Wanaka-Upper
Clutha Community Board for
endorsement

> Draft Reserve Management
Plan to be shared with the public
- mid 2024.

> Final Mount Iron Reserve
Management Plan presented to
Full Council for adoption - late
2024

Not 
started

Green

Green

QLDC

QLDC
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16. Complete, update
and implement QLDC
Community Facilities,
Parks and Reserves and
Community Wellbeing
strategies and plans.

Parks and Open Spaces Strategy 
- Implementation (continued)
Supporting and undertaking environmental
initiatives with volunteer groups
> Autumn 2024 planting at Horne Creek with
local primary school, which will be ongoing.
> Planting at Shotover Wetlands with local
primary school.
> Support of Wakatipu Reforestation Trust
at their five keystone planting sites on QLDC
Reserves.
> Support of 24 other Reserve enhancement
groups undertaking weed removals and native
plantings on QLDC land in Wakatipu.
> Support for site preparation at 20 key Te
Kakano planting sites in the Upper Clutha,
ongoing planting and maintenance at these
sites.
> Support for the Upper Clutha Wilding Tree
Group to carry out pest plant removal from
QLDC reserves including wilding conifer
removal from Mt Iron.
> Support for work in the Albert Town Lagoon
by the Albert Town Community including
clearing pest plants and replanting with native
riparian species
> Support for the Urban Catchment
collaborative project involving WAI Wanaka, Te
Kakano and ORC.

Community Partnerships Plan
> Community Partnerships Plan has
succesfully received funding from 3 Waters
Better Off fund ($250k). Funds will be utilised
towards the Accessibility Audit and the
Creativity and Cultural Strategy.

Creativity and Cultural Strategy 
> April/May 2024 - Community feedback on
draft strategy (gathered via engagement from
18 March – 19 April 2024) was incorporated
into final strategy and implementation plan.

> The final version of the Te Muka Toi, Te Muka
Takata |The Creativity, Culture and Heritage
Strategy for the Queenstown Lakes District
was endorsed by Council on 27 June 2024
(Council Report).

> QLDC Community Fund 2024-2027
allocations approved by Council on 27 June
2024, including three years of operational
funding for:
- Three Lakes Cultural Trust $100k annually
- Lakes District Museum $100k annually
- Te Atamira $85k annually

> July-Sept 2024: Key partners
QLDC, Three Lakes Cultural Trust
(TLCT) and Lakes District Museum,
scoping detailed work programme,
project management approach and
communications plan for 2024-
2026; planning for delivery of key
actions in the first two years of
the strategy implementation plan,
including monitoring, evaluation and
reporting.

> Overarching strategy programme
management and key reporting
will be managed by TLCT - the
Regional Arts Organisation (RAO) -
in collaboration with key partners.
A key action this quarter is to
incorporate the heritage sector and
QLDC into the RAO governance
model.

Green

Green

Green

QLDC

QLDC

QLDC and 
partners

17. Develop a Grow-well
Design Guide to improve
the quality of built form
and embrace Kāi Tahu
cultural values. 

> This priority initiative has not yet
commenced.

> Funding is available to commence this
project. However project is contigent on
resourcing, with the focus on Blue-Green
Network completion first.

> Project scoping discussions to be
held between Kai Tahu and QLDC.

> Project plan to be initiated once
resourcing allows.

Not 
started

Kai Tahu, 
QLDC

August 2024
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OUTCOME 5: A diverse economy where everyone can thrive

18. Develop an Economic
Diversification Plan (EDP)

> The Economic Diversification Plan is one
of the six initial priorities for the partnership’s
joint work programme, as agreed at the PGG
in Sept 2021

> The draft Diversification Plan was refined in
light of the consultation feedback received and
shared with key stakeholders.

> Seek endorsement for the plan
from key stakeholders, ending with
Council endorsement on 1 August

Green QLDC, 
MBIE

19. Support the Otago Regional
Economic Development
Network to continue to deliver
regionally connected initiatives.

> Otago Regional Economic Development
(ORED) contracted an expert in Strategic
Doing to continue building this collaboration
methodology across the region

> Film Otago Southland supported an Otago
Film makers collective and continued to work
on location access.

> Work with Kanoa and Business
South to help prioritise Regional
Infrastructure funding

Green QLDC, 
MBIE

20. Review and update the
zoning of centres and major
employment locations in the
District Plan to be consistent
with the Spatial Plan.

> This priority initiative aligns with priority
initiatives 1 and 2. It is integrated within
implementing Policy 5 of the NPS UD and the
Priority Development Area work.

> Initiate development of structure
plans for all PDAs (except Ladies
Mile)

Green QLDC

21. Establish a Queenstown
Lakes utility infrastructure
providers forum to improve
coordination with Spatial
Plan outcomes and
resilience of the networks.

> QLDC has completed working with power
utility providers Transpower, Aurora and
Powernet to determine the potential electricity
demand in the QLD region out to 2050. This
has been a collaborative exercise to determine
an appropriate development path for the region
to meet future electricity demand, work to date
has focused on developing an updated long-
term forecast. The next steps are to engage
with the community and work is underway to
begin consultation.

> Consultation exercise. Green QLDC

22. Identify and ensure the
efficient operation of main
freight routes by developing
a Network Operating Plan.

> Expansion of the Network Operating
Frameworks and business cases to elevate the
current understanding to a District Wide level.

> Subject to funding availability.

> Undertake a Business Case
Analysis

Not 
started

QLDC, WK, 
ORC
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GENERATION 2.0 OF SPATIAL PLAN (FUTURE DEVELOPMENT STRATEGY)

Spatial Plan Gen 
2.0

> Development of the Spatial Plan Gen 2.0 spatial
scenarios has paused until the Housing Business
Capacity Assessment is developed enough to
provide interim results on plan enabled and
infrastructure ready capacities. The HBA work is
in progress but awaiting infrastructure capacity
information which is likely to be provided in approx.
September.

> In the meantime, a review of the current Priority
Initiatives is underway to inform the next set of
Priority Initiatives for Spatial Plan Gen 2.0. This will
form a separate report to be discussed with the
partners.

> Subject to HBA results being available Amber QLDC, 
ORC

August 2024
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Peer Review of existing 
information Full Landscape Analysis

On hold

Draft Structure 
Plan for 
consultation

Gap Analysis

Urban Design

Te Tapuae Southern 
Corridor Key 

Workstreams Plan

Three Waters

Natural Hazards

Ecology

Transport

Cultural

Social Infrastructure

Full Urban Design 
Analysis

In progress Not Started Completed Waka KotahiQLDC 

All Consultants 
Workshop 

Commence Structure Plan & 
Stakeholder Engagement

Q3
2023

Q4
2023

Q1
2024

Q2 
2024

Q3 
2024

Q4 
2024 2035 2045

STRUCTURE PLANNINGIndicative timeline 

KEY:

ONGOING DEVELOPMENT

ORC/QLDC Public Transport Detailed Business Case 
(Approved June 2024)

Gap Analysis and Peer Review 
of existing information

Hazard Assessments - Greenfield sites

Gap Analysis and Peer Review of existing information

Iwi led assessment - Ki 
Uta Ki Tai Actions

A7 Active Travel 
Route - Jacks 
Point to Frankton 
(NZTA)

Southern Corridor Community 
Facility Needs Analysis

Southern Corridor 
Community Centre 
Planning, Library 
Planning, Pool 
Planning, Recreation 
Facilities/Indoor 
Courts (LTP 2033/34)

Primary 
School (MoE)

Full Ecological Analysis

Risk Analysis

Incorporate Ki Uta Ki Tai Actions 
into Structure Plan

Transport 
Experts 
Workshop

Full Three Waters Options Analysis

Landscape

District Plan Process (TBC)

Gap Analysis and Peer 
Review of existing 
information

Q1 
2025

Q2 
2025

Q3 
2025

Commercial

Peer Review 
of existing 
information 

ORC

Working Draft 
Structure Plan 

MoE

Gap Analysis Three Waters 
Servicing Plan

Southern 
Corridor Network 
Optimisation (LTP 
2032-34)

Southern Corridor New WW 
Scheme (LTP 2028 -2034)

Southern Corridor New Scheme 
WS (LTP 2026 -2034)

Full Transport Analysis

High School 
(MoE)Blue Green Network ( including Te Tapuae Southern Corridor case study)
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